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April 16, 1993

EGzG ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADQ 80402-0464 + (303) 966-7000

93-RF-4637

Richard J. Schassburger

Acting Director

Environmental Restoration Division
DCE, RFO

Attn: B. K. Thatcher, Jr.

OPERABLE UNIT NO. 9 FISCAL YEAR 1993 WORK PACKAGE - WSB-233-93

Ref: J. K. Hartman Itr (03933) to R. Benedetti, Operable Unit No. 9 (OU) Phase | RFI/RI,

April 5, 1993
The above-referenced correspondence makes two distinct requests:

. Provide an explanation of why the tasks outlined in our Memo of July 2, 1992,
J. M. Kersh to J. K. Hartman (92-RF-7177) were not completed, and

. Include tank inspections and rad surveys in the FY93 non-intrusive RFI/R!
activities. '

EG&G Rocky Flats, Inc. (EG&G) did not complete the tasks in J. M. Kersh’'s memo because of
funding limitations. In planning FY93 budgets, EG&G, with DOE approval, reprioritized
FY93 funding to higher priority OUs.

EG&G had initiated a competitive bid process to subcontract the implementation of the Phase

" | RCRA Facilities Investigation/Remedial Investigation (RFI/Rl) Work Plan, and

distributed the solicitation on June 15, 1992 anticipating award of a subcontract on July
31, 1992.

Simultaneously, personnel from Remediation Project Management (RPM) initiated the
Additional Data Compilation. One of our technicians gathered together utility drawings,
OPWL as-builts, and a wide assortment of waste characteristic reports. This data is on file
in RPM's offices.

It is the understanding of our OU 9 manager that during this time frame, EG&G's
Procurement Department required a commitment that funding levels would be sufficient to
support the requirements of the contract for its full duration. It is his further
understanding that RPM was unable to make that commitment of availability of funds.
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Since Operable Unit No. 9 funding guidance for FY93 was reduced to $50,000 by EG&G and
DOE, the contract had to be canceled. This amount was to handle administrative duties for
the OU.

EG&G re-baselined the OU 9 Work Package in December 1992 from $50,000 to $547,000
and since then, the OU manager has been restarting the project which includes compilation
and preparation of Technical Memorandum No. 1 (TM 1) Field Sampling Plan. Other work
must be delayed until TM 1 has been completed and approved. Also, budget authorizations
will not allow acceleration of this schedule.

If you have any further questions concerning this matter, please do not hesitate to contact
R. Zeke Houk of Remediation Project Managemept at extension 8714.
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W. S. Busby

Acting Director
ERM/Remediation Project Management
EG&G Rocky Flats, Inc.
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